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TIP: |-5834 WBS: 53040.3.1

LATEST ESTIMATE: ~ $47,000,000.00

COUNTY: HAYWOOD

DESCRIPTION: 1-40 FROM MILE MARKER 27 TO MILE MARKER 34. PAVEMENT REHABILITATION.
CONTACT PERSON: DAVID WASSERMAN

ACTION NOTES: TO ASSIST IN BALANCING FUNDS
DELETED FROM: 9/21/2021

TIP: 1-5986C WBS: 47532.3.4

LATEST ESTIMATE:  $27,667,000.00

COUNTY: CUMBERLAND, HALIFAX, HARNETT, JOHNS

DESCRIPTION: 1-95 INSTALL BROADBAND FIBER FROM SOUTH CAROLINA STATE LINETO VIRGINIA STATE LINE (COMB W/R-5777D).

CONTACT PERSON: DAVID STARK
ACTION NOTES: EXTERNAL ACTIONS

DELAYED FROM: 11/17/2020 TO: 12/15/2020
COMBINED PROJECT: 1-5986C, R-5777D UNDER ONE CONTRACT, WBS: 47532.3.4 / 44648.3.5 (EACH PROJECT USES ITS OWN WBS)

TIP: R-5737 WBS: 50195.3.1

LATEST ESTIMATE: ~ $27,500,000.00

COUNTY: DAVIDSON

DESCRIPTION: US 29/US 70/BUSINESS 85 AT SR 1798 (OLD GREENSBORO ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.
CONTACT PERSON: PAT IVEY

ACTION NOTES: FUNDING ISSUES
DELAYED FROM: 4/20/2021 TO:10/19/2021

TIP: R-5777D WBS: 44648.3.5

LATEST ESTIMATE: ~ $19,000,000.00

COUNTY: CARTERET, CRAVEN, JOHNSTON, JONES, L

DESCRIPTION: US 70 (FUTURE I-42) INSTALL BROADBAND FIBER FROM I-40 TO MOREHEAD CITY PORT (COMB W/I-5986C).
CONTACT PERSON: DAVID STARK

ACTION NOTES: EXTERNAL ACTIONS
DELAYED FROM: 11/17/2020 TO: 12/15/2020
COMBINED PROJECT: 1-5986C, R-5777D UNDER ONE CONTRACT, WBS: 47532.3.4 / 44648.3.5 (EACH PROJECT USES ITS OWN WBS)

TIP: U-5826 WBS: 44398.3.1

LATEST ESTIMATE:  $6,500,000.00

COUNTY: WAKE

DESCRIPTION: SR 2000 (FALLS OF NEUSE ROAD) FROM I-540 TO SR 2006 (DURANTROAD). ADD LANES.

CONTACT PERSON: BEN UPSHAW
ACTION NOTES: RIGHT OF WAY ISSUES

DELAYED FROM: 3/16/2021 TO: 6/15/2021

Sunday, November 15, 2020



